

Status of DCS board software – recall

- Driver: fully operational, remaining tasks
 - final device structure in /dev
 - merging of the virtex driver
 - firmware and driver change in order to support new message buffer data format
 - time estimate: 5 days
- RCU shell: ready
- FeeServer: ControlEngine implemented, remaining tasks
 - final test and integration of LSC access
 - extension of configuraion commands, now proprietary

DCS board software - Urgent Issues

- full test of LSC access
 - not yet tested because of missing test setup
- configuration data to produce Configuration Packages which can be transferred via the FeeServer
- full test of the software including IntercomLayer, FeeServer and driver