


# Front-End Card Production

Hans-Åke Gustafsson/Lennart Österman


Division of Experimental High-Energy Physics

Lund University



# Front-End Card Production

- Contract signed with NoteXperi in December 2003
- First production discussions in January 2004
- Final production document delivered to NoteXperi last week




# Production Strategy



- NoteXperi orders almost all material for the full production
- Go ahead given to them last week
- Preseries production of 200 boards as soon as all material is available
- Evaluation of the 200 boards



LUNDS  
UNIVERSITET



# Production Strategy cont



# Production Strategy cont

- Very flexible production schedule essential on our conditions
- Probably limited by us delivering the components
- However, a minimum number of boards (300) before they start a batch