Front-End Card Production

Hans-Åke Gustafsson/Lennart Österman

Division of Experimental High-Energy Physics

Lund University
Front-End Card Production

• Contract signed with NoteXperi in December 2003

• First production discussions in January 2004

• Final production document delivered to NoteXperi last week
Production Strategy

• NoteXperi orders almost all material for the full production

• Go ahead given to them last week

• Preseries production of 200 boards as soon as all material is available

• Evaluation of the 200 boards
Production Strategy cont

Evaluation

pos  Continue with full production  neg  Buy all remaining material from NoteXperi to a predefined price.

See next slide  Find another company to do the mounting
Production Strategy cont

• Very flexible production schedule essential on our conditions

• Probably limited by us delivering the components

• However, a minimum number of boards (300) before they start a batch